
Document Submittal Schedule* 
Ashland NSP/Lakefront Site  

 

DOCUMENTS XCEL ENERGY SUBMITS TO EPA 

AND DNR 

APPROXIMATE SUBMISSION DATE – ORIGINAL 

SUBMITTAL DATE IN BOLD  

SEDIMENT STABILITY EVALUATION REPORT NOVEMBER 2005  

ACTUAL SUBMISSION - MARCH 13, 2006 

BASELINE HUMAN HEALTH RISK ASSESSMENT 

REPORT 
NOVEMBER 2005 

ACTUAL SUBMISSION - APRIL 7, 2006 

REVISED BASELINE HUMAN HEALTH RISK 

ASSESSMENT REPORT 
DECEMBER 2005 

EPA ESTIMATED SUBMISSION – JANUARY 2007 

BASELINE ECOLOGICAL RISK ASSESSMENT 

REPORT 
JANUARY 2006 

ACTUAL SUBMISSION – MAY 30, 2006 

REVISED BASELINE ECOLOGICAL RISK 

ASSESSMENT REPORT 
FEBRUARY 2006 

EPA ESTIMATED SUBMISSION – JANUARY 2007 

DRAFT REMEDIAL INVESTIGATION REPORT FEBRUARY 2006 

ACTUAL SUBMISSION – JUNE 5, 2006 

PRESENTATION OF DATA MEETING FEBRUARY 2006 

MEETING ON FEBRUARY 17, 2006 

RI REPORT REVIEW TECHNICAL MEETING MARCH 2006 

MEETING ON FEBRUARY 17, 2006 

REMEDIAL ACTION OBJECTIVES TECHNICAL 

MEMORANDUM 
MARCH 2006  

ACTUAL SUBMISSION – JUNE 5, 2006 

REVISED REMEDIAL INVESTIGATION REPORT MAY 2006 

EPA ESTIMATED SUBMISSION – JANUARY 2007  

ALTERNATIVE SCREENING TECHNICAL 

MEMORANDUM 
MAY 2006 

EPA ESTIMATED SUBMISSION – FEBRUARY 2007 

DRAFT TREATABILITY STUDY WORK PLAN 

(IF NECESSARY) 
MAY 2006 

EPA ESTIMATED SUBMISSION – JANUARY 2007 

CANDIDATE TECHNOLOGIES & TESTING NEEDS 

TECHNICAL MEMORANDUM 
JUNE 2006 

ACTUAL SUBMISSION – SEPTEMBER 22, 2006 

COMPARATIVE ANALYSIS OF ALTERNATIVES 

TECHNICAL MEMORANDUM 
JULY 2006 

EPA ESTIMATED SUBMISSION – MARCH 2007 

DRAFT FEASIBILITY STUDY REPORT SEPTEMBER 2006 

EPA ESTIMATED SUBMISSION – MAY 2007 

REVISED FEASIBILITY STUDY REPORT NOVEMBER 2006 

EPA ESTIMATED SUBMISSION - AUGUST 2007 

REVISED TREATABILITY STUDY WORK PLAN 

(IF NECESSARY)  
OCTOBER 2006 

EPA ESTIMATED SUBMISSION - FEBRUARY 2007 

DRAFT TREATABILITY STUDY EVALUATION 

REPORT (IF NECESSARY)  
JULY 2007 

EPA ESTIMATED SUBMISSION – JUNE 2007 

DRAFT FEASIBILITY STUDY REPORT (WITH 

TREATABILITY STUDY RESULTS) –  

TREATABILITY STUDY RESULTS WILL BE 

INCORPORATED INTO FINAL FS REPORT  

OCTOBER 2007  

IF NECESSARY, TREATABILITY STUDIES WILL 

BE COMPLETED CONCURRENTLY WITH FS 

ACTIVITIES  (EPA ESTIMATED SUBMISSION – 

MAY 2007)  

REVISED FEASIBILITY STUDY REPORT (WITH 

TREATABILITY STUDY RESULTS) - 

TREATABILITY STUDY RESULTS WILL BE 

INCORPORATED INTO FINAL FS REPORT 

DECEMBER 2007 

IF NECESSARY, TREATABILITY STUDIES WILL 

BE COMPLETED CONCURRENTLY WITH FS  

(EPA ESTIMATED SUBMISSION – AUGUST 2007) 



 

 

DOCUMENTS EPA PREPARES APPROXIMATE DATE 

PROPOSED PLAN DECEMBER 2007 

PUBLIC MEETING FEBRUARY 2008 

RECORD OF DECISION MARCH 2008 

 

* Schedule subject to change.  Valid as of November 28, 2006. 


